Virginia Wireless E-911 Service Board

Monthly Status Reports

CMRS Provider Name:

US Cellular

For Period:

Jan-03

Prepared by:

Jenny Thompson, TeleCommunication Systems

Request
Request Date |Proj./Actual [Phasel Date Phase |Proj./Actual |Phase Il
PSAP Phase | Phase | Solution |lI Phase Il Solution [Deployment Status
Albemarle Emergency
Communication Center 4/10/1997 8/2/2000 NCAS| 6/21/2001 3/1/2003 Phase | Live
Pending approval of mapping
Alleghany County Sheriff's Office 6/4/2002 Unknown NCAS|Unknown & traffic plan
Bedford County Sheriff's Office 2/3/2000f 10/29/2002 NCAS|Unknown Phase | Live
PSAP trunks will be installed
Botetourt County Sheriff's Office 1/22/2002 Unknown NCAS|Unknown in February
Waiting on equipment
upgrade and trunk
Buckingham County Sheriff's installation. ETA Late Jan.
Office 8/1/2002 Unknown NCAS|Unknown early Feb.
Carroll County Sheriff's
Department 10/26/1999 Unknown NCAS|No Request LIVE
Trunks scheduled to be
Charlotte County Sheriff's Office 7/11/2001 Unknown NCAS|Unknown installed mid/late January
Waiting on confirmation on
Fluvanna County Sheriff's whether or not PSAP is
Department 4/1/2002 Unknown NCAS|No Request enhanced.
Franklin County Communications
Center 1/8/2003 NCAS|No Request Phase | Live
City of Galax Police Department 10/26/1999 Unknown NCAS|Unknown No Coverage
Grayson County Sheriff 10/26/1999 Unknown NCAS|No Request No Coverage
Waiting on confirmation on
whether or not PSAP is
Greene County Sheriff 5/28/2002 Unknown NCAS|No Request enhanced.
Martinsville/Henry County 911
Communications Center 10/7/1999 1/24/2002 NCAS| 9/17/2001 3/1/2003 Phase | Live
City of Lynchburg 911 7/7/1999 1/5/2001 NCAS| 9/26/2001 Phase | Live
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Montgomery Sheriff's Office 10/30/2002 NCAS|Unknown Phase | Live
Blacksburg Police Department 12/18/2002 10/23/2002 NCAS|Unknown Phase | Live
Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS|Unknown Phase | Live
Pulaski County Sheriff's Office 10/23/2002 NCAS|Unknown Phase | Live
Roanoke City Communications
Department 1/16/2001 7/12/2002 NCAS|Unknown Phase | Live
Roanoke County Police
Department 2/2/2001 7/16/2002 NCAS|Unknown Phase | Live
Vinton Police Department 5/23/2002 Unknown NCAS|Unknown PSAP trunks not installed
Rockbridge County Sheriff's
Department 3/29/2000] 10/30/2002 NCAS| 5/30/2002 3/1/2003 Phase | Live
Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 Phase | Live
Smyth County Sheriff's TCS sending mapping to
Department 4/18/2002 Unknown NCAS|Unknown PSAP
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